
 

 

The Alaska Affordable Energy Strategy 
Program Fact Sheet and Status Update (May 20, 2016) 

 
Program Background: In 2014, the Alaska Legislature passed a provision in the 
AKLNG legislation that directed the Alaska Energy Authority (AEA) to prepare 
a plan and recommendations to the Legislature on infrastructure needed to 
deliver affordable energy to areas of the state that will not have direct access 
to a North Slope natural gas pipeline. This effort is referred to as the Alaska 
Affordable Energy Strategy (AkAES) and it, and any associated 
recommendations for legislation, are due to the Legislature by Jan. 1, 2017. 
 
Program Progress since May 9: 

 Communicated on multiple occasions with GINA-led (Geographic 
Information Network of Alaska at UAF) team responsible for programming 
the data and community energy infrastructure project evaluation model to 
provide guidance and explanations for their effort.  Received preliminary 
model results on the opportunity for wind power in the AkAES region.  Further 
refinement of the data and algorithms are needed as part of the QA/QC 
process.   

 Received draft of the final document on the energy efficiency barriers 
analysis being performed by Vermont Energy Investment Corp.  AEA will send 
feedback by May 27th and expects a final draft by mid-June.  The project will 
provide programmatic recommendations for capitalizing on the opportunity 
for residential and nonresidential energy efficiency in the state. 

 Continued internal projects on data collection, program evaluations, 
project risks and barriers, and utility rates. 

 Met with ACEP telephonically to discuss updates and plan future work on 
the barriers to private investment in rural energy infrastructure project.     

 Met with representatives from UAA’s Center for Economic Development to 
discuss a potential project investigating potential efficiencies in utility 
management.   

 An online survey, also accessible through the AkAES webpage, was 
developed to gather information from stakeholders.  The survey can be found 
at: https://www.surveymonkey.com/r/2Z632Y9.  We will keep the survey 
open for the next several months.    
 
 
 

https://www.surveymonkey.com/r/2Z632Y9


 

 

Expected Progress during the Next Two Weeks: 
 

 Receive True Cost of Bulk Fuel and Electricity from ISER 

 Continue coordinating with AEA’s regional energy planning contractors on 
data collection and economic analysis.   

 Continue to coordinate internal AEA work on the AkAES. 

 Receive draft report on the technical requirements and costs for delivering 
LNG to communities and using it for electricity generation and thermal loads.   

 Receive updated draft of ACEP’s study on the barriers to private investment 
in rural energy infrastructure 
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